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NYSED Approval (Early Dec. 2013)

Bidding & Bid Opening, Contractor Qualification, BOE Approval

Construction Fencing & Job Trailer (RMG)

Award / Kick-off Meeting

OLMSTED ELEMENTARY (Overview)

   • Boiler/Stack/Boiler Room Modifications

   • Fuel Oil Tank Leak Detection/Piping

   • Classroom Renovations (29 Rooms) HOT - Submittals ASAP

        – Demo / Abate / Reconstruct - Every 6 Weeks

        – (4-5) Rooms Per Sequence (Start on 2nd Floor)

        – Six (6) Sequences

        – Utilize Kindergarten Wing as Swing Space

   • Kitchen Addition/Renovations

   • Temporary Serving Line (Cafeteria) April Break - April 14-18 - Prep/Transport Food (HS Kitchen April-June)

   • Cafeteria Abatement/Renovations

   • Interior/Exterior Doors/Hardware

   • Special Systems

        – VOIP / PA System

        – Fire Alarm

        – Clocks

        – Cameras / Doors Access

        – Emergency / Exit Lighting

        – Generator

        – Temperature Control System

   • Mechanical/Plumbing & All Other Olmsted Work

   • Gym Renovations (Weather Permitting!)

   • Lockers

   • Roofing

   • Solar Panel System

   NOTE: All Interior Work Shall Be Second (2nd) Shift Except Summer Months (July & August).

11 Months

Leadtime Install Boiler

Leadtime 5 Rms 3 Rms 5 Rms 4 Rms 5 Rms

Leadtime Door Installations

Bid (Target BOE for Jan. 27th Meeting)

(Allows Underground Electric Before Frost)

Leadtime

3 Rms 4 Rms

(Critical Completion Date)Leadtime Addition & Renovation

Leadtime Special Systems Installation

Leadtime

Mechanical/Plumbing Install

Lockers (Alt.)

Roof Install

Install

Leadtime
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SITE WORK (Overview)

   • District Orders Playground Equipment

   • Olmsted Playgrounds

   • Bleachers/Press Box/Restrooms/Football Drainage

   • Landscaping

   • U/G Drainage

   • Well Head Extension

   • North Drive Subbase/Binder/Fencing/Top Course

   • Parking Lots/Curbs/Sidewalks

   • Basketball Court/Tennis Court Resurface

JR/SR HIGH (Overview)

   • Roofing

   • Kitchen Renovations/Loading Dock/Cafeteria

   • Temporary Serving Line (Locate Within Home & Careers)

   • Temporary Eating Area in Gym

   • Home & Careers

   • Art/Technology

   • Locker Room Renovations

   • Music Suite/Auditorium H/C Lift

   • Gym Bleachers/Lighting/Etc. (Regents in June)

   • Window & Unit Vent Replacement 1988 Wing

   • Flooring Updates (Abate Hallway Floor)

   • Masonry Repointing

   • Interior/Exterior Doors/Hardware

   • Special Systems
        – VOIP/PA System
        – Fire Alarm
        – Clocks
        – Cameras/Door Access
        – Emergency/Exit Lighting
        – Generator
        – Temperature Control System

   • Mechanical/Plumbing & All Other Jr/Sr High Work

   • Punch List/Close-Out

   NOTE: All Interior Work Shall Be Second (2nd) Shift Except Summer Months (July & August).

12 Months

Leadtime

Addition & Renovations

Basketball Tennis Court

4 Months 6 Months

(Critical Completion Date)Leadtime
Bleachers/Press Box/ 

Restrooms/Football Drainage

Bleachers/Restroom Area All Other Areas
(Restrooms by G.C.)
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